			0	ct 20	15 -	Mare	ch 20	)16				Ар	ril 20	016 -	Mar	ch 2	017			
Area of Work	Action	Delivery By	Oct	Νον	Dec	Jan	Feb	Mar	Apri	Мау	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March
Evidence Gathering and Learning	<b>1.1</b> Collate and audit existing Council plans/strategies	HPCP CPO's																		
	<b>1.2</b> Collate and audit plans/strategies of proposed statutory partners	HPCP CPO's																	Feb	
	1.3 Collate and audit other strategies/ plans impacting on the area	HPCP CPO's																		
	1.4 Identify and analyse a range of relevant statistical data sets for the area	HPCP CPO's Other Partners																		
	<b>1.5</b> Identify existing data sharing across partner organisations/develop new data sharing arrangements	CPO's																		
	<b>1.6</b> Audit of existing partnership arrangements in Council area	HPCP CPO's																		
	<b>1.7</b> Liaison with Planning Department on evidence gathered for LADP	HPCP CPO's																		
	<b>1.8</b> Analyse information and evidence gathered	HPCP CPO's																		
	<b>1.9</b> Produce evidence based baseline report	HPCP CPO's					1													
Consultation, Engagement and Communication	<b>2.1</b> Develop a Community Planning Communication and Engagement Strategy	CPO's																		
	<b>2.2</b> Undertake awareness raising events for Councillors and staff	CPO's																		
	<b>2.3</b> Active programme of engagement with the community	CPO's																		
	<b>2.4</b> Specific engagement with the voluntary, community, business and other sectors	HPCP CPO's																		

			0	ct 20	15 -	Marc	ch 20	016				Ар	ril 20	016 -	Mar	ch 20	2017						
Area of Work	Action	Delivery By	Oct	Νον	Dec	Jan	Feb	Mar	Apri	Мау	June	July	Aug	Sept	Oct	Νον	Dec	Jan	Feb	March			
	<b>2.5</b> Analyze of and report on results of community engagement activities	HPCP CPO's																					
	<b>2.6</b> Liaise with neighbouring Councils regarding emerging themes	CPO's																					
	<b>2.7</b> Develop arrangements for on-going engagement with the community	CPO's																					
	<b>2.8</b> Liaison with Planning Department re emerging consultation results on LADP	HPCP CPO's																					
Governance Arrangements	<b>3.1</b> Develop terms of reference for the CP Strategic Partnership	Strategic Partners																					
	<b>3.2</b> Craft and agree draft Partnership Agreement with strategic partners.	Strategic Partners																					
	<b>3.3</b> Agree structures, membership, reporting arrangements, etc	Strategic Partners																					
	<b>3.4</b> Agree and formally sign up to Partnership Agreement	Strategic Partners																					
	<b>3.5</b> Establish the Community Planning Strategic Partnership	Strategic Partners																					
Developing the Community Plan	<b>4.1</b> Agree the Vision for the area	Strategic Partnership																					
	<b>4.2</b> Develop and agree overarching strategic priorities for the Plan	Strategic Partnership																					
	<b>4.3</b> Develop and agree structures and processes for implementation of the Plan	Strategic Partnership																					
	<b>4.4</b> Establishment of a Steering Group to support the Strategic Partnership	Strategic Partnership																					
	<b>4.5</b> Establish Thematic Working Groups or Task and Finish Groups	Strategic Partnership																					

COMMUNITY PLANNING PROJECT PLAN																					
			Oct 2015 - March 2016					16 April 2016 - March 2017													
Area of Work	Action	Delivery By	Oct	Νον	Dec	Jan	Feb	Mar	Apri	Мау	June	July	Aug	Sept	Oct	Νον	Dec	Jan	Feb	March	
	<b>4.6</b> Reports from Working Groups to Partnership	Working Groups																			
	<b>4.7</b> Establishment of local area partnerships if considered appropriate	Strategic Partnership																			
	<b>4.8</b> Development of an outcomes focused action plan	Strategic Partnership																			
Accountability and Performance	<b>5.1</b> Agree and establish performance measurement/monitoring mechanisms	Strategic Partnership																			
Accountability and Performance Publication of the	<b>5.2</b> Agree and establish future review and reporting structures for the Community Plan	Strategic Partnership																			
Publication of the Plan	6.1 Publication of the Community Plan	HPCP CPO's																			