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UPGRADE OF WATER SUPPLY PROVISIONS TO COUNCIL 
OWNED HARBOUR / MARINAS IN LINE WITH THE WATER 
SUPPLY (WATER FITTINGS) REGULATIONS (NI) 2009 
 

5th Sept 2017 

TO: ENVIRONMENTAL SERVICES COMMITTEE 

FOR DECISION 

 

Linkage to Council Strategy (2015-19) 

Strategic Theme Protecting and Enhancing Our Environments and 
Assets 

Outcome Protect, enhance and promote opportunities for 
greater enjoyment of our natural environment 
 

Lead Officer Head of Capital Works, Energy and Infrastructure 

Cost: (If applicable) £125,000 (Estimate) 
 

 
The purpose of this report is to request permission to progress this project to 
Stage 2 of the Capital Programme Management System (Detailed Design and 
Procurement of a Contractor). 
 
Background 
 
Following consultation with NI Water, it has become apparent that the following 
harbours / marina facilities require to be brought up to the legislative standards as 
stated in the Water Supply (Water Fittings) Regulations (NI) 2009; 

- Ballycastle 
- Rathlin 
- Portrush 
- Portstewart 
- Drumaheaglis 

 
The provisions within these Regulations set out the need for existing facilities to 
comply with Water Regulation approved materials, to prevent waste, misuse, undue 
consumption, contamination or erroneous measurement of the public water supply in 
accordance with the noted Regulations.   
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Feasibility Studies 
 
Given the essential nature of the works, feasibility designs have been developed for 
each of the facilities which have identified the scope of works as follows:  
 

- Detailed Surveys and assessment of each Facility with a view to confirming the 
associated Contamination Category Risk and agreeing same with NI Water.  

- Provision of Water Regulation approved Barrier Supply Piping and associated 
Fittings. 

- Upgrade of existing Water supply Bollards incorporating Water Regulation 
approved check valves, isolating calves and drain cocks. 

- Provision of Water Regulation approved Break Tanks and twin pump Booster 
Sets (incl. associated Electrical Works) to specific facilities of sufficient scale and 
Category as agreed with NI Water. 

- Provision of Pipe Trace Heating to provide Frost Protection where required. 
- Testing and inspection of completed Installations. 

 
 
Draft Programme 
 
Subject to Council approvals, it is envisaged that the proposed works can be completed 
by March 2018 in order to take advantage of the Harbours / Marinas out of season 
period. 
 
A full tender report will be brought back to Members in due course for the investment 
decision to be made. 
 
 
Recommendation 
 
It is recommended the Environmental Services Committee approve progression of this 
project to Stage 2 of the Capital Programme Management System by developing 
detailed designs and Specifications and progression of the procurement process to 
allow compliance with the standards contained in the Water Supply (Water Fittings) 
Regulations (NI) 2009. 
 
 
 
 


